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Chief, Communications Engineering

suBjecT: Monthly Narrative Summary Report--December 1976

1. Negotiations were completed with the | 25X1
25X1 | | for Phase II-B of ITS-W on 16 December.
An agreement was reached for a firm fixed price contract
25X1 at| | Full operation of the system is scheduled

for 56 weeks after contract award.

2. The CDS preacceptance test started on 18 December
and is still in progress.

3. DBA Systems advised OL/PD on 23 December that the
first AFT system will not be completed on schedule. A
revised project and delivery schedule will be forwarded
from DBA on 15 January 1977.

25X1

5. Program effort leading to procurement of the new
5C-3 small satellite field terminal has continued at an
intense pace. The pre-bidders' conference took place on
4 January 1977. The proposal due date is 31 January 1977.

6. As of 31 December 1976, on-line testing of the
first SKYMUX station between | ‘began.
The end result will be the first operational field SKYMUX
station.

25X1

7. The equipment and wiring package for the | | 25X1
SKYMUX installation was shipped in mid-December.

8. Members of the Narrowband Secure Voice Working
CGroup collected their final data and began drafting final
reports of findings and recommendations. The Working
Group was split into three principal investigations: a
microwave study, and an audio study, and a review of the
Secure Voice Operator's position at TFB, Headquarters.
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SUBJECT: Monthly Narrative Summary Report--December 1976

10. CED completed a Class "A" evaluation of the last
of four tactical type transceivers as requested by COD, in
support of an |  |requirement. The four transceivers eval-
uated were the SouthCom SC-130D, Racal TRA-931, Plessey
PRC-320, and the Collins 719D.

11. The external contract with| | for
testing and repair of TAR-224 units was completed
15 December 1976. A total of 215 units were tested. One
hundred and seventy-eight units were repaired, accepted,
and returned to Allocation-55 stock. Thirty-seven units
were not economically repairable.

12. Action was initiated to convert Band B and C
[ |field transmitters to the RT/A-803 Model to
support|  field requirements until the RS-804
follow-on system is available.

13. CED technical and operational evaluation of the
Telcom 3061 receive system was suspended
due to a temperature problem. The system has been returned
to Telcom for rework of a temperature sensitive circuit.

14. Hughes delivered a proposal, with several options,

for modification of their 44440H Millimeter Wave Communicator.

15. Representatives of 3M demonstrated their Model 666
digital facsimile machine. Quality Assurance Branch testing
has been delayed due to a mechanical problem in a set of
drive-shaft gears.

16. All new Timeplex MX-113 equipment has been
inspected. To date the T&I shop has expended approximately
600 man hours testing this equipment.

17. The crypto repair unit is making an effort to
increase the ready-for-issue stock of KW-7 units. Higher-
than-expected power supply failures and covers with gasket

material missing are the two major problem areas encountered.
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SUBJECT: Monthly Narrative Summary Report--December 1976

18. Three sets of SKYLINK terminal spares were
| for test and inspection

25X1 ordered sent from the|
25X1 at [%:;:::;:j In the future, | will maintain a 25X
stoc ovel of three T§I'ed spares at all times.
25X1
Distribution:
Origina¥ - D/CO; DD/CO; OC-EXA; OC-P&B; 0C-IC (Archives)

1 - 0C-0; 0C-0/D
1 - 0C-S; 0C-CS
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